

GETMEDS

7-Day AI & Order Process Automation Challenge

Project Brief & Handover Document

Candidate	Aaron Jasthony P. Manila
Project	GetMeds Order Process Automation
Time Allowed	7 calendar days
Primary Objective	Design and demonstrate a working automation of the current GetMeds order workflow
Expected Output	Working prototype + architecture + documentation + demonstration

IMPORTANT

This is a practical engineering challenge. The objective is not to produce a presentation or a mock-up only. Aaron is expected to understand the current process, identify automation opportunities, build a working prototype, demonstrate the workflow end-to-end, and explain how the prototype would be connected to the real GetMeds environment.

1. Project Objective

GetMeds currently uses a combination of Google Sheets, Zoho, Google Chat and manual coordination between Sales, Finance, Pharmacy and Dispatch teams to process orders. The purpose of this 7-day challenge is to redesign this workflow into a controlled digital order-management process with automation, clear ownership, status tracking, notifications and a path to Zoho integration.

The target outcome is to reduce manual data entry and repeated follow-ups while maintaining appropriate human approvals for payment, credit and operational exceptions.

2. Current GetMeds Order Process

The current process provided by management is:

Step	Owner	Current Activity
1	CHC / MedRep	MedRep fills up a Google Sheet with the customer/order information.
2	Veronica / Fiji	Veronica creates the Sales Order (SO) in Zoho.
3	MedRep	MedRep starts following up with Pharmacy / Dispatch team through Google Chat.
4	Finance	If the order is from a direct patient who does not have a credit limit with GetMeds/2MG, Finance verifies whether the advance payment has been credited.
5	Finance → Dispatch	If payment is credited/approved, the order can proceed to dispatch.
6	Dispatch	Dispatch sends the order and shares the tracking number with the Sales team through the same Google Chat.
7	Finance	Finance records the payment in Zoho.

Key problems to investigate:

- Manual re-entry of order information from Google Sheet into Zoho.
- Multiple communication handoffs through Google Chat.
- Sales team spends time chasing order status.
- Finance intervention is required for certain payment scenarios.
- Dispatch status and tracking information are not maintained in one central workflow.
- Payment recording and order status can become disconnected.
- Management lacks one real-time view of all order statuses and exceptions.
- There is no single Order ID that consistently links the order, Zoho SO, payment, dispatch and tracking information.

3. Target Automated Process

The proposed future-state process should be designed around a single digital Order ID and a defined order-status lifecycle.

Step	Stage	Expected Future-State
1	MedRep submits order	Order is entered through a digital order form/application rather than a Google Sheet.
2	Automatic validation	System validates customer, product, quantity, price, credit/payment requirements and mandatory fields.
3	Order ID	System creates a unique GetMeds Order ID.
4	Zoho integration	System creates or prepares the corresponding Zoho Sales Order through API/integration.
5	Payment/credit decision	Credit customers follow the credit workflow. Direct/non-credit patients are routed to payment verification.
6	Finance approval	Finance verifies payment only where required and records the decision.
7	Dispatch queue	Approved orders automatically appear in the Pharmacy/Dispatch queue.
8	Dispatch update	Dispatch updates picking/packing/dispatched status and enters courier/tracking details.
9	Automatic notification	MedRep and, where appropriate, customer receive order/tracking notifications.
10	Financial synchronization	Payment/financial status is synchronized or recorded in Zoho according to the agreed design.

4. Design Principles

- Google Chat should become a notification/communication channel, not the system of record for order status.
- The order should have one unique GetMeds Order ID from creation through completion.
- Zoho should remain part of the architecture during the first phase; do not assume it should be replaced.
- Normal orders should move automatically; exceptions should be routed to the correct human.
- Every important status change must be logged with timestamp and user/system source.
- The design must be secure and role-based because it will handle customer, financial and business information.

- AI should be used where it adds measurable value. Do not use AI where deterministic rules/API automation are safer and simpler.
- The prototype should be designed so it can later scale into a broader GetMeds CRM and AI Operating System.

5. Required Scope for the 7-Day Challenge

The 7-day challenge is intentionally limited. Do not attempt to build a complete ERP/CRM in seven days. Demonstrate the core order workflow and the architecture required to productionize it.

A. Order Entry

- Login/user identity or a clearly defined simulated user.
- Create a new order.
- Customer selection/entry.
- Product selection/entry.
- Quantity, price and order value.
- Customer/order type: credit customer vs direct/non-credit patient.
- Delivery information.
- Mandatory-field validation.
- Unique GetMeds Order ID.

B. Order Status Workflow

- Draft
- Submitted
- Validation
- SO Pending / SO Created
- Waiting for Payment (where applicable)
- Payment Verified
- Ready for Dispatch
- Picking / Packing
- Dispatched
- Tracking Shared
- Completed
- Exception / On Hold / Cancelled

C. Finance Workflow

- Identify whether payment verification is required.
- Allow Finance to mark payment as verified/rejected/pending.
- Record payment reference/date/amount in the prototype where applicable.
- Show the financial status against the order.
- Prevent dispatch of a payment-required order until the required approval is completed.

D. Dispatch Workflow

- Show approved orders in a dispatch queue.
- Allow dispatch staff to update status.
- Enter courier and tracking number.
- Record dispatch date/time.
- Automatically trigger the appropriate notification.

E. Sales / MedRep View

- Show orders submitted by the MedRep.
- Show current status without requiring Google Chat follow-up.
- Show payment status where relevant.
- Show dispatch/tracking information once available.
- Show exceptions requiring MedRep action.

F. Management View

- Total orders by status.
- Orders waiting for payment.
- Orders waiting for dispatch.
- Orders dispatched.
- Orders on hold/exception.
- Average processing time if the prototype captures timestamps.

6. Zoho Integration Requirement

The prototype should demonstrate how the new order system will interact with Zoho. If live credentials/API access are not available during the seven days, Aaron should build a realistic mock integration and clearly document the exact API endpoints, authentication method, data mapping and production steps required.


- Demonstrate or mock creation of a Zoho Sales Order from the GetMeds Order.
- Maintain the relationship: GetMeds Order ID ↔ Zoho SO Number/ID.
- Explain how customer and product master data will be mapped.
- Explain how payment information will be synchronized/recorded.
- Explain how API failures will be retried and reconciled.
- Do not hard-code API keys or secrets into source code.


7. Expected Technical Architecture

Aaron may choose the technology stack, but he must justify his choices. The architecture should contain at least the following logical components:

- Frontend / order-entry interface.
- Backend/API layer.
- Database.
- Authentication and role-based authorization.
- Order workflow/state machine or equivalent controlled status logic.
- Zoho integration/API layer.
- Notification layer.
- Audit/event logging.
- Error handling and retry mechanism.
- Optional AI layer where justified.

Suggested conceptual architecture:





8. AI: Where It Should and Should Not Be Used

For this 7-day project, AI is optional in the core transaction path. The priority is reliable automation.

Good future AI use cases:

- Natural-language order entry, subject to confirmation before submission.
- AI assistant for order/customer history.
- Exception summarization and recommended next action.
- Automated customer-service responses.
- Daily sales/operations summaries.
- Identification of delayed orders or unusual patterns.
- Future AI sales assistant that recommends customer follow-ups.

Do not allow an LLM to independently make irreversible financial, pricing, credit or pharmaceutical decisions without defined business rules and appropriate human approval.

9. Seven-Day Execution Plan

Day	Focus	Deliverable
Day 1	Understand & Design	Interview/clarify the current process; identify actors, data, rules, exceptions and Zoho dependencies; produce process map and architecture.
Day 2	Database & Backend	Create core data model and APIs for customers, products, orders, users and order status.
Day 3	Order Entry & Workflow	Build order-entry interface, validation and order-status workflow.
Day 4	Finance & Dispatch	Build payment verification and dispatch queue/status workflow.
Day 5	Zoho Integration	Implement or mock Zoho SO integration; map IDs and error handling.
Day 6	Notifications & Dashboard	Implement status notifications and management/sales dashboard; improve UX and exception handling.
Day 7	Testing & Demo	End-to-end test, fix critical issues, document architecture and demonstrate the full workflow.

10. Day-7 Acceptance Criteria

The project will be considered successful if Aaron can demonstrate the following end-to-end:

1. A MedRep creates an order in the new system.
2. The system validates the order and generates a unique GetMeds Order ID.
3. The system determines whether payment verification is required.
4. A Zoho Sales Order is created or convincingly demonstrated through a working/mock API integration.
5. Finance can see orders requiring payment verification and approve/reject them.
6. Only an approved order proceeds to dispatch where payment approval is required.
7. Dispatch can see the order, update status and enter tracking information.
8. The tracking number becomes visible to the MedRep without manual Google Chat follow-up.
9. The system records the full order history/audit trail.
10. Management can see current order status in a dashboard.
11. At least one failure/exception scenario is demonstrated and handled safely.

11. Required Deliverables from Aaron

- Working prototype accessible for review.
- Source code in a GetMeds-controlled repository/account.
- Database schema / ERD.
- System architecture diagram.
- Current-state and future-state process flow.
- API/integration documentation, especially Zoho.
- Test cases and test results.
- Known limitations and assumptions.
- Productionization roadmap: what is required to move from prototype to live system.
- Short demo of the complete order journey.

12. Questions Aaron Must Answer in His Final Presentation

12. What steps in the current process did you eliminate?
13. What steps did you automate?
14. Which steps still require humans, and why?
15. What is the single source of truth for order status?
16. How does the system prevent unauthorized changes to orders?
17. How is the GetMeds Order ID linked to Zoho?
18. How will the system behave if Zoho is unavailable?
19. How will the system behave if payment is received but cannot be matched automatically?
20. How will you prevent duplicate orders?
21. How do Finance, Dispatch and MedRep know what action they need to take?
22. How are all status changes audited?
23. What would you change before putting this into production?
24. What would you build next after this order automation?
25. Where would AI add value to this workflow?

13. Evaluation Framework

Category	Weight	What We Look For
Process understanding	15	Understands current workflow, roles, dependencies and exceptions.
Automation design	20	Eliminates manual handoffs and creates a reliable state-based workflow.
Working prototype	20	Core workflow actually works end-to-end.
Technical architecture	15	Sound database, APIs, security, error handling and scalability.
Zoho/API integration	10	Real or convincing mock integration with clear production path.
User experience	5	Simple interfaces for MedRep, Finance and Dispatch.
Testing & reliability	5	Handles validation and failure/exception scenarios.
Documentation	5	Clear architecture, setup and productionization documentation.
AI thinking	5	Uses AI appropriately without making unsafe/unnecessary decisions.

Decision principle

A polished UI without a working workflow is not sufficient. A technically sophisticated prototype that does not solve the actual GetMeds order problem is also not sufficient. The priority is measurable reduction of manual work, reliable status control, clear ownership and a credible path to production.

14. Minimum Security Requirements

- Role-based access: MedRep, Finance, Dispatch, Admin/Management.
- Users should only see information appropriate to their role.
- No API keys/secrets stored in frontend code or source control.
- Orders and payment decisions must be auditable.
- Critical status changes should record user, timestamp and action.
- Sensitive customer/payment data should not be exposed unnecessarily to AI models.
- Production deployment should use secure authentication, HTTPS and protected secrets.

15. Future Roadmap After the 7-Day Challenge

If the prototype is successful, the project can expand in stages:

Phase	Module	Objective
Phase 1	Order Automation	Replace Google Sheet + manual Zoho SO creation + status chasing.
Phase 2	Customer & Product Master	Centralized customer, branch, contact and product data.
Phase 3	CRM	Leads, opportunities, visits, quotations, follow-ups and sales pipeline.
Phase 4	Finance & Inventory Integration	Payment, receivables, stock and fulfillment synchronization.
Phase 5	AI Assistant	Natural-language queries, summaries, exception handling and sales recommendations.
Phase 6	GetMeds AI Operating System	Management dashboards, automated alerts, predictive workflows and cross-department automation.

16. Project Ground Rules

- Ask questions early rather than making assumptions about business rules.
- Do not modify live Zoho data without explicit authorization.
- Use test/sandbox data wherever possible during the challenge.
- Document every assumption.
- Prioritize a working end-to-end workflow over excessive features.
- If a requirement cannot be implemented in seven days, demonstrate the architecture and provide a production implementation plan.
- All source code and project documentation produced for this challenge should be handed over to GetMeds.

17. Final Management Expectation

The purpose of this assignment is to determine whether Aaron can convert a real business process into a reliable software workflow, not merely generate code with AI. The successful outcome is a working foundation that GetMeds can continue developing into a company-wide CRM and AI automation platform.

BUILD THE PROCESS FIRST. AUTOMATE THE PROCESS SECOND. ADD AI WHERE IT CREATES REAL VALUE.